SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:28PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 725 Const Calendar Day: 214 Date: 04-Jan-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Mar-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the tower heads , work on the Electro
Slag weld repairs . They started at 7:00 AM.

Richard & Mathew had to work on the South chimney . Crews had to weld the utility L brackets on face
D at 156 meters elevation . They had to prepare their tools , equipments , & lay out the locations of the
brackets . They started at 7:20 AM. Crews were done at 8:00 AM.

After that , crews had to grind the edge of the brackets , remove the paint from the surface of the
chimney , clean, grind , & heat the welding area . Crews were done at 9:30 AM.

Richard had to set he 2 L brackets , tack weld , & weld the brackets . He was done welding at 12:00
PM.

In addition to that , crews had to clean for the top plate at elevation 158 meters .

In the afternoon , crews had to prepare the top plate with 2 - | brackets at elevation 158 meters Richard
had to center the | brackets on the 0.3 X 0.6 meter back plate & weld the | brackets . He was done at 5:00
PM.

At 8:45 AM. a new welders came to the site to work on the chimneys . Bruce had to prepare his tools ,
equipments , reroute the gas & power lines . He was done at 11:00 AM.

Bruce had to weld the rat holes inside the chimneys . He had to clean, grind , heat , & weld the 2 rat
holes in each chimney. He started in the North chimney , then West , & South . He started at 11:10 AM.
He was done at 5:00 PM.

Fred & Jojo had to work with the welders . They had to inspect & MT the welds .

James & Reggie had to work on the West shear plate ( Plate T ) on the top of the footing box . Crews
had to excavate the Elector slag weld .

James had to work on the A face . Reggie had to work on the B face . Crews had to prepare their tools
, equipments , reroute the power lines
. They were done at 7:45 AM. They started to excavate at 8:00 AM. Crews had to excavate 1 mm. , stop,
& work with the inspector ,

at the end of the shift , James had excavated 6 mm. Reggie had excavated 4 mm. William & Andrew
had to inspect , measure the weld , & take photos . Crews were done at 4:50 PM. They had to wrap up
their tools & equipments. Crews left the footing box at 5:00 PM.

Check William report for the detailed activities

04-0120F4 Bid Item: 053 T-HEA-WDP.053 Tower Head Weld Diaphram
AMERICAN BRIDGE/FLUOR, A JV

Labor

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item
Diary #: 725 Date: 04-Jan-2013

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Friday

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Welder JNM CHRIS BRUCE 8.00 0.00 0.00 8.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 0.00 0.00 0.00 D
Ironworker APP MATHEW MULLINS 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002243 WELDING EQUIPMENT No
800 000 000 000 []
002242 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
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